

# 3R Project Update

June 22, 2019

James Hennelly  
Director, RDA Toolkit

[jhennelly@ala.org](mailto:jhennelly@ala.org)

R | D | A  
Resource Description & Access

# Work still to do

- Translations
- Policy Statements
- Release Notes

# Work still to do

## Translations

- seven translations
- work underway
- new software and infrastructure

# Work still to do

## Policy Statements

- building shells
- period of evaluation
  - viability of past PS
  - rethinking new PS
- plan for rollout

# Work still to do

## Release Notes

- tracking revised RDA
- reporting to users
- archiving PDFs

# Upcoming releases

## August

- First appearance of Release Notes
- Fixes to established features

## Dec./Jan.

- Translation or partial PS?

# Orientation

## Online Webinars

- New Concepts
  - LRM Entities
  - Fictitious Personages
- Special Topics
  - Application Profiles
  - Aggregates

# Orientation

## Other Offerings

- Online Beta Site Toolkit Demos
- YouTube Channel
- Slides, Transcripts and other documents
- In-depth Online Courses



# Feedback

We still want it.

James Hennelly

[jhennelly@ala.org](mailto:jhennelly@ala.org)

[rdatoolkit@ala.org](mailto:rdatoolkit@ala.org)

R | D | A

Resource Description & Access